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Strip Tracker Installed in Solenoid on December 15
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Tracker Service Connections
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«Tracker has been aligned to £1 mm

*Nose cones removed in Week 2

eConnection of Tracker to PP1
started in Week 3.

*Connection of cooling pipes
started in Week 4
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Tracker PP1
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Tracker Connections

980 pipe connections
Week 6: ~25%

3347 fiber connections
Week 6: ~43%

2330 cable connections

Pipe insulation, barrel
, cables, TEC fibers, TEC
A cables.

34 technicians and 12 supervisors from Tracker institutes.

All Experimenters' Meeting
Feb. 11, 2008 L. Spiegel CMS Installation and 6
Commissioning



Barrel and Forward Pixel Systems

million

BPIX being commissioned at PSI. Entire FPIX now at CERN.

All modules have been mounted. Last half cylinder arrived in December
+X side layers 1, 2, and 3 merged HC+Z1, HC-Z1 commissioned.

To be transported in Week 10. HCxZ2 by second week in March
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Tracker Heat Exchanger Failure

TYFOXIT®
Chilled ~150m
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In November one of the two strip Tracker heat
exchangers failed and some 300kg of ‘brine’
flooded into the C.F,, expansion tank and supply
lines.

failure

The Tracker was not connected at the time.

Clean-up largely done. Temporary fix to replace
TYFOXIT with CF,,. Fully engineered replacement
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Thermal Screen installed on +Z side
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YE-1 lowered on January 22

Last of the 15 heavy pieces
YE-2 lowered on Jan. 12
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Global/Cosmic Runs
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Sector Schedule as of January 18
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2008
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May )
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Aug. B

S45: 3 training quenches, reached about 6 TeV
S56 held at LN, temperature over Christmas break
S78, S81 started cool down last week

A failure in any sector could mean a several month delay.
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CMS/LHC Countdown to Collisions

March
* Cool down of CMS solenoid, low current test

* Beginning of CMS beam pipe installation in week 10
e Cosmic run (OT) starting in week 11

April | | TIME REMAINING
* Beam pipe bake-out continues OAS WoOURS WINUTES  SECONDS
May
* Pixel systems installed in week 19
* CMS closed at end of month LHC
June

e Cosmic Run 4T (CRAFT)

e CMS Ready for beam mid June
— Second Endcap ECAL ready for installation

* Approximately 30 days of beam to establish first collisions

FIRST COLLISION



